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ABSTRACT 

This paper contributes to the understanding of generalized strategic science and technology 

(S&T) planning and development through application of a developed process model to the 

research and technology initiatives of the U.S. Army Tank-Automotive Research, Development 

and Engineering Center (TARDEC). A reflective case study is used to document how the 

organization refocused and formalized its previous method of S&T planning and development to 

more relevantly and responsively support: (a) the present war on terrorism, (b) the need for near

term solutions to deployed military system capability gaps, and (c) maintenance of a future 

perspective and technology development competency. For model creation, a middle management 

steering group and action teams were formed (under change management sponsorship of a 

champion) to formulate and implement an improved process model considered essential to near

and longer-term organizational success and the ever-present goal ofproviding superior 

technology for a superior Army. A technology manager can use elements of this paper and its 

described approach and methodology, derived strategic S&T planning and development model, 

and identified implications (challenges, lessons learned, and success measures and evaluation 

criteria) to more effectively and efficiently review, assess, and revise as needed the S&T 

initiatives of other organizations. 
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INTRODUCTION 

One of the many challenges of a science and technology (S&T) development organization is how 

best to focus and manage its mission, vision, goals, objectives, and customer/stakeholder needs 

within the constraints of budgets, human and physical resources, and schedule requirements. The 

need for continuous performance improvement is critical to technical organizations in an era of 

dynamic changes, economic constraints, and international competition. To these ends, 

organizations must focus on specific S&T portfolio planning and development to ensure that 

desired and timely results are achieved, and that customers needs and requirements are satisfied 

within available constraints. The primary questions this paper addressed are: (a) what are the 

elements of an overall philosophy and process to guide systematic S&T planning and 

development by organizations and technology managers? and (b) how can S&T management and 

development activities such as: customer/stakeholder needs/requirement definition and 

understanding, system-of-systems engineering, systems engineering, technology scanning, and 

S&T plan development be integrated into a systematic organizational approach and model? 

This paper focuses on the entire strategic S&T management system and planning and 

development process from customer/stakeholder needs and requirements identification and 

funding allocations, to enterprise-wide product development results. Required for full S&T 

development implementation is recursive S&T planning developed initially and revised as 

needed. Central to the process is the identification of all linkages, strategic functions, activities, 

roles, responsibilities, and deliverables. Essential for continuity are formalized S&T plans 

complete with roadmaps that visually portray why specific efforts are initiated, and what, when, 

where, how, and who will be responsible for customer/stakeholder needs and requirements 

satisfaction within identified funding/budget limits and developed schedules. 

The objective of this paper is to provide a better understanding of generalized strategic S&T 

planning and development, with specific application of the developed process model to the 

research and technology development initiatives of a focus organization--the U.S. Army Tank

Automotive Research, Development and Engineering Center (TARDEC) of Warren, Michigan. 

A reflective case study is used to document how T ARDEC refocused and formalized its previous 

method ofS&T planning and development to more relevantly and responsively support: (a) the 

present war on terrorism, (b) the need for near-term solutions to deployed military system 

capability gaps, and (c) maintenance of a future perspective and technology development 

competency. 

Outlined and described in the remainder of the paper are: (a) the research approach and 

methodology used, (b) a reflective case description of the target organization, (c) results 

achieved, (d) implications for managers of technology including challenges, lessons learned, and 
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success measures and evaluation criteria, and (e) a summary and conclusion. A technology 

manager should be able to use elements of this paper to review, assess, and revise, as needed the 

S&T initiatives of other organizations. 

RESEARCH APPROACH AND METHODOLOGY 

Research Foundation 

To answer the primary questions of the paper, a review of relevant literature was initially 

undertaken. Primary areas of concentration were: (a) strategic planning, (b) systems theory, (c) 

management oftechnology, (d) engineering and project management, and (e) technology 

transfer. Secondary areas of search were: (a) S&T planning and development methods and 

paradigms, (b) issues of dynamic near and future customer needs and requirements definition, (c) 

system-of-systems engineering, and (e) systems engineering. From these reviews, a variety of 

organizational and technology management challenges and required thrusts were identified. 

Organizational Challenges and Thrusts 

Technology organizations continue to face the challenges of ensuring that S&T efforts produce 

value to society, the economy, and their organizations (Geisler, 2001). To respond to the value 

challenges, organizations need to initiate two thrusts. The first is to ensure that research and 

development (R&D) activities are fully integrated and that full collaboration exists within the 

organization and with external stakeholders. In explaining the evolution of the R&D function, 

Miller and Morris (1999) point out that a key element is the inclusion of a full range of 

stakeholders in the R&D process. These stakeholders include partners, customers, R&D, 

marketing, and production representatives. Their participation supports the development of a 

shared context (i.e., needs and values) for knowledge leading to the technology, the developed 

technology, and resultant products. For example, technology pull (from users) and push (from 

developers) satisfy both needs and values, and contribute to a shared context for all stakeholders. 

Chiesa (2001) further highlights the need for R&D activities to be fully integrated with 

competitors, suppliers, customers, and distributors. This first thrust forces the organization to 

take on a second thrust. 

The second thrust is to develop and execute an integrated management approach for multiple 

layers of strategies and best practices for R&D and portfolio management. The latter being the 

balance of projects and activities that best support the mission, vision, goals, and objectives of 

the organization and the needs of its stakeholders. Matheson and Matheson (1998) define the 

need and a series of best practices to connect a multitude of corporate, business, portfolio, and 

project strategies. According to these researchers, technology strategy best practices include: (a) 

coordinating long-range business and R&D plans, (b) developing a global technology plan that 
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focus on end customer needs, and (c) designing a progression of technology. Portfolio 

management best practices include: (a) evaluating the R&D portfolio, (b) balancing innovations 

and incremental improvements, (c) managing the pipeline (supply chain), (d) balancing across 

strategic objectives, and (e) managing and prioritizing different R&D efforts. Project strategy 

best practices include: (a) the need to fully resource projects, (b) evaluating projects 

quantitatively, (b) focusing on factors that create value, (c) evaluating and planning all projects, 

and (d) agreeing on measurable goals. The extent and scope of these best practices point to the 

need for a systematic approach to organizational technology management. 

Technology Manager Challenges and Thrusts 

In the past, managers have used various organizational management tools to improve 

performance (Rigby, 2001). Today, S&T-focused organizations and technology managers are 

turning to an expanded and integrated set of initiatives such as strategic management, portfolio 

management, technology roadmapping, project management, and knowledge management to 

address the challenges they face. Technology managers are now finding that they must manage 

and function in an R&D environment pursuing two thrusts: (a) integrating core processes 

throughout the organization, and (b) implementing multiple strategy layers and best practices. 

These thrusts create challenges for technology managers that include: (a) strategic planning for 

technology products, (b) new product project selection, (c) organizational learning about 

technology, and (d) technology core competencies (Scott, 1998). 

Evolving technology organizations and their managers are achieving positive performance 

outcomes by using an approach of integrating core processes throughout multiple levels in the 

organization. Core processes include: 

• Strategic management: the process by which the organization provides an integrated 

management system and enables the organization to achieve its vision, mission, goals, 

and objectives. 

• Program/portfolio management: the process by which the organization provides an 

integrated set of technologies and projects to meet the organizations strategic direction. 

• System-of-systems engineering/systems engineering: the process by which customer 

needs are converted into detailed requirements and specifications. 

• Project management: the process by which projects are planned, organized, directed, 

and controlled. 

• Technical: the process by which the organization produces the products (e.g., software 

development). 

• Learning/knowledge management: the process by which the organization improves its 

capabilities. 
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These core processes use various methods and tools to develop and manage a project portfolio. 

Steps in the portfolio management process include: (a) identifying the R&D budget, (b) defining 

potential R&D projects, (c) evaluating projects, (d) selecting projects, (e) implementing projects, 

and (f) measuring and adjusting projects and the portfolio (Chiesa, 2001). 

Case Study Method and Focus 

To better understand how organizations and technology managers can successfully implement 

the above core processes and manage challenges and thrusts, a reflective case study focusing on 

a target technology development organization was initiated. The essence of a reflective case 

study methodology and approach, as described by Kotnour and Landaeta (2004), consists of: (a) 

abstracting experience gained, (b) identifying approaches, processes, tools, challenges, and (c) 

developing lessons learned from a project experience for the benefit of a broader audience of 

program, technology, and engineering managers. Other researchers contend that both successful 

and unsuccessful project experiences offer unique perspectives for learning (Argyris and Schon, 

1978; Follet, 1927, and Hill et al., 1999). Therefore, the writer's challenge is to observe, 

document, and provide engineering managers with the needed knowledge to address 

organizational problems and needs (Kanter et al., 1992; Kleiner and Roth, 1997; and Kotter 

1996). While the case study method and focus of the research reported in this paper is on a single 

target organization, it is hoped that others will find the ideas and developed process applicable to 

other organizations and the challenges they face. 

The experience gained by the authors in the creation and implementation of an S&T planning 

and development process model offered a unique opportunity to align a technology management 

organization's challenge with a performance improvement development and implementation 

approach, and to share this experience with others. Findings and conclusions presented in this 

reflective case study are based on a one-year and continuing development and implementation 

effort by the authors. The ultimate organizational objectives of this endeavor were to develop, 

implement, and document a strategic S&T planning and development process model that could 

be used to satisfy technology developer and customer/stakeholder S&T goals and objectives for 

the target organization and perhaps serve as an example for others. 

Diverse discipline areas included in an initial literature review were: strategic planning, systems 

theory, management of technology, and engineering and project management. Important 

information gleaned during this theory and practice review were model parameters, and the 

identification of applications and lessons learned from the experience of other organizations. In 

addition to a literature review, interviews were conducted with organizational technologists, 

directors, and others with a vested interest in the target organization's S&T process. Following 

these preliminary steps, a steering group was formed and offsite meetings held to further discuss 

the state of the present system for S&T planning and development. Action teams were formed to 
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delve further into problems and solutions. Insights gained during these meetings resulted in the 

development of a basic concept model that included various parameters and interrelationships 

important to technology managers and developers. Literature search, interview results, and case 

study information were then analyzed and integrated to determine if a developed process model 

framework and its parameters and interrelations could be supported or refuted. From these 

process development activities, the model was applied, results obtained, and advantages over 

earlier methods noted. A background and specifics of the studied organization are discussed in 

more detail in the following section. 

CASE DESCRIPTION 

Focus Organization Overview 

The U.S. Army Tank-Automotive Research, Development and Engineering Center (TARDEC) is 

the nation's laboratory for advanced military ground combat and support vehicle technologies. 

Its parent organization is the Army's Research, Development and Engineering Command 

(RDECOM). Because TARDEC is headquartered in Warren, MI (a part of metropolitan Detroit 

and the world's automotive capital), the organization is uniquely positioned to ensure that it 

remains committed to developing and delivering near- and longer- term advanced military 

technologies. The organization accomplishes its mission and vision through research, 

development, and engineering, leveraging and integrating advanced technology into ground 

systems and tactical (support) equipment throughout a system's life cycle. The organization is 

committed to increasing the Army's agility, versatility, responsiveness, deployability, lethality, 

sustainability, and survivability, thus providing advanced ground vehicle and support system 

technologies for a superior Army. [TARDEC Information Booklet (2004)] 

Traditionally, T ARDEC has focused on program execution and S&T planning and development 

for the next generation of programs--primarily with a longer-term (3-years and beyond) horizon. 

The organization's mission is to research, develop, engineer, leverage, and integrate advanced 

technology into Army ground systems and support equipment throughout the life cycle. 

TARDEC's 1,100 associates develop and maintain vehicles for all U.S. Armed Forces, many 

federal agencies, and more that 60 foreign countries. S&T advances in collaboration with the 

Army's combat developer and customer soldiers, ensure that robust equipment is developed and 

fielded that meets aggressive cost, schedule, and performance standards. T ARDEC functions to 

stimulate technology transfer, and to build solid relationships with industry and academia to 

develop dual-use technologies. To this end, TARDEC's technology transfer arm, the National 

Automotive Center (NAC) is charged with actively collaborating with private industry to 

leverage commercial automotive technologies for military use. [TARDEC Information Booklet 

(2004)] 
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It is important to understand the scope and diversity ofTARDEC's responsibilities and program 

activities to produce material solutions for Army needs. To accomplish its mission, T ARDEC is 

charged with pushing state-of-the-art programs that include: (a) power and energy systems 

(including hybrid-electric and fuel cells), (b) advanced collaborative environments, (c) 

unmanned vehicle developments and robots, (d) analytical/physical/embedded simulations, and 

(e) survivability systems. An example of the later was the development of add-on-armor kits for 

High Mobility Multipurpose Wheeled Vehicles (HMMWVs) currently deployed in Iraq to 

protect occupants against ballistic and explosive threats. These survivability kits were developed 

and deployed in a period of months instead of a more customary and lengthy period. In addition, 

and as an indication of the diversity of its activities, TARDEC's tactical support activities 

include development programs for: next generation software, water generation and purification, 

petroleum (fuel and lubricant) research, military bridging, countermine equipment, logistics 

equipment, fuel storage and distribution, and quality surveillance equipment. 

To sustain its mission, roles, and responsibilities, TARDEC recently developed and implemented 

an improved strategic S&T program management system to ensure that the organization remains 

relevant and responsive to its customers--now and in the future. This system revision was 

initiated because of the organization's responsibility to continually improve its performance 

during the present war on terrorism, and its ongoing mandate to provide superior technology for 

a superior Army in the long term. 

Interfaces and Responsibilities 

As Figure 1 illustrates, T ARDEC serves two masters with regard to providing S&T operational 

solutions and support services. They are: (a) the RDECOM that provides first-level approval and 

recommendations ofS&T project initiatives such as Advanced Technology Objectives (ATOs), 

and (b) its primary customers--Program Executive Offices (PEOs) and Project Managers (PMs) 

who have general program (e.g., ground combat systems) and specific project (e.g., armored 

Stryker Brigade vehicles) needs and requirements. This later group represents (from a TARDEC 

perspective) the ultimate customer--soldiers and the organizations that develop their doctrine and 

tactics, provide training and logistics support, etc. As such T ARDEC fits into and supports a 

Soldier and Ground Systems Life Cycle Enterprise--a life cycle system of Army commands, 

enterprises and alliances designed to function as a network of linked organizations that are 

integrated and function as an enterprise system of systems. While this is a summary chart, 

numerous other Army and Department of Defense (DoD) elements (including contractors) are 

involved in the complete S&T interface process model. For example, funding is authorized and 

provided by the U.S. Congress, through the Assistant Secretary of the Army for Acquisition, 

Logistics and Technology [ASA(ALT)], for TARDEC S&T activities based on review 

recommendations at the RDECOM level. In some cases, contractor support is unique to an 
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organization like RDECOM, but some contractors support multiple elements as is the case with 

some of the contractors that support customers and TARDEC S&T as indicated below. While not 

complete, all essential elements are represented in Figure 1 for the purpose of this paper. 

Contractors A.,. RDECOM 

d Project Reviews an 
Recommendatio ns Approved 

ATOs 

,r 

Customers 

(PEOs-PMs) 

Needs and 
requirements 

lr 

TARDECS&T 

t 
Contractors C 

~ 

.,. Contractors B 

Operat ional 
ons 
upport 

Sol uti 
and S 

Figure 1. TARDEC S&T interface process model 

Table 1 provides answers to the following TARDEC-S&T related process model questions: (a) 

what customer/stakeholder services are performed? and (b) what products and deliverables does 

the organization produce? While Table 1 is not all-inclusive for TARDEC, because engineering, 

some development, and operations business units are excluded, it does portray primary TARDEC 

research and technology development responsibilities. From the table it becomes evident that 

S&T elements are involved in numerous and diverse supporting services and activities. Central is 

its role in providing near- and longer-term S&T capability developments through technology 

creation, or adoption/adoption of commercial-off-the-shelf (COTS) systems. It is also important 

to recognize that TARDEC does not have production capabilities. Instead they provide S&T 

development and advisory services for other Army and DoD agencies that initiate, through major 

contractors and vendors, large-scale acquisition and production of operational combat and 

support systems. 

Customer/Stakeholder Services Products and Deliverables 

1. Platform concept developments • Concept identifications 
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2. Platfonn concept system-of-systems • Computer/virtual platfonn concept modeling 

analyses and simulation 

• War gaming inputs and results 

• Concept simulation and tradeoff results 

3. Research activities • Research results and reports 

4. Model developments • Computer models and reports 

• Physical models and reports 

5. Technology developments • Created, adapted, and/or adopted technologies 

6. System/ subsystem/ component • Developed S&T testing and analysis reports 

testing and analyses • COTS S&T testing and analysis reports 

7. Platfonn demonstrator/prototype • Virtual models 

developments • Physical models 

8. Platfonn demonstrator testing and • Virtual models results 

analysis • Physical models results 

9. Dual-use application identification • Reports 

• Technology transfers 

10. S&T planning • S&T plans and roadmaps 

11. Specification shaping • Infonnation to Program Managers 

12. Funding identification • Funding requirements 

Table 1. T ARDEC customer/stakeholders S&T services, products, and deliverables 

The Need for Change 

In spite of established and understood S&T interface process model relationships (ref. Figure 1) 

and accepted T ARDEC customer/stakeholder services, products, and deliverable responsibilities 

(ref. Table 1 ), two organizational problems were generally recognized. The first was that there 

was a need to improve the way the organization interfaced and collaborated with those external 

to the organization--namely its PM customers, stakeholders, the active military, and funding 

groups. Second, it was felt that these interface relationships could be improved by fonnalizing 

the organization's internal method and processes for periodic S&T planning and development. 

The driving rationale for supporting these felt needs was to maintain and improve TARDEC's 

continued viability as a relevant, responsive, and ready organization to effectively and efficiently 

manage its external and internal relationships and activities. As a result of these identified 

improvement needs, it was decided that a concerted action be taken in early 2004 to address and 

resolve these problems and others that evolved. 
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Approach Details 

In an effort to identify and solve existing organizational problems, a "grass-roots" approach, 

which balances middle management sponsorship and leadership with bottoms-up involvement, 

was taken to identify and implement several strategic "quick wins." This approach was an 

alternative to the more traditional strategic organization planning and renewal process flow 

(mission, vision, goals, objectives, etc.). To initiate the renewal process, a middle management 

steering group and champion were identified, and a series of offsite working sessions held at a 

nearby conference center beginning in mid-May 2004. These group sessions, and the open dialog 

that occurred under the leadership of an "outside" facilitator resulted in the identification of a 

number of organizational problems that participants felt existed. After grouping, six problem 

categories were identified. They were the need to: (a) reestablish a vehicle (platform) integration 

role, (b) change perceptions of the organization, (c) "build the bench" by enhancing the 

workforce, (d) develop a collaboration strategy, (d) formalize S&T planning, and (e) improve the 

strategic budgeting/funding process. Of the six problem areas, the latter three relate to the topic 

ofthis paper. 

The next step in this "grass roots" process was to identify six performance improvement project 

teams and leaders. For several months, team meetings were held with weekly status reported. 

The purpose of these reviews was to: (a) identify a problem statement, (b) establish success 

criteria and objectives, (c) define problems, (d) develop solution concepts, (e) and develop 

implementation and resource plans. As part of these team efforts, primary upper-level sponsors 

were identified with support solicited. Concurrently, benchmark identification and analysis of 

other organizations were conducted, as was the development of an overall philosophy and S&T 

program management and solution suite. 

Since the mission, goals, and objectives of the organization were understood and remained 

unchanged, a process flow was developed that identified a strategic S&T program management 

model, which was intended to represent the entire and revised T ARDEC S&T planning and 

development concept and process. Important in this model was the idea of "spiral" technology 

development--moving from long-term to shorter-term applications-with cycling between the 

identification of customer/stakeholder capability gaps and solutions. This technology 

development concept also applies to iteratively moving from a capability gap to a solution, and 

so on. After approval by the management steering group and champion of preliminary results 

achieved by improvement teams, the next phase of activities was to convert this concept model, 

objectives, and features into the next level ofTARDEC S&T planning and development 

activities--definitions, descriptions and process flows. For more information and details on 

driving change from the middle in high-tech organizations, and an approach and lessons learned 

from a military S&T development organization see Bochenek et al., 2005b. 
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RESULTS ACHIEVED 

The Strategic S&T Process Model 

This paper focuses on the entire TARDEC strategic S&T program management model and its 

elements, which are illustrated in Figure 2. Indicated are six main functional activities indicated 

by numbers introduced to guide the reader through the process. The basic idea is that initial S&T 

planning has taken place in an earlier period (usually annually), and the process of S&T 

development has followed. Requirements are turned into technology capabilities, T ARDEC 

system-of-systems engineering integration occurs, and functional organizations provide S&T 

systems engineering and technology scanning reviews throughout the process. Concurrent with 

these process steps and on a regular basis, S&T replanning occurs and the process starts again. 

G) Customer/Stakeholder Needs/ 
~··············· 

Requirements Definition and Funding 

(Solve a Capability Need) 

.......................... 
Status ~ 

Inputs from Customers/Stakeholders + 
T ARDEC Needs and Requirements ................. 

Q Understanding/Validation 
(Solve an Operational Problem) 

••••••••••••••••••••••• IJo-1 

Status l 
t l 

[0 TARDEC 
System-of-Systems Engineering ............... 

(Take a Systems View) 

........................... : 
Status j 

~ ~ 

0 TARDEC G) TARDEC 

Technology Scanning ~ Systems Engineering 
......................... ~ 

Status ~ 
(Push the State of the Technology) (Focus on the System) 

~--------. ~ 
I G) T ARDEC S&T Product Development 

uts to Customers/ I (Deliver a Solution) 
Outp 
Stakeholders 

, ... ........................ ..,.: 
Status 

Figure 2. T ARDEC S&T strategic program management model 

This overall process follows the systems model that begins with inputs, in this case from 

customers and stakeholders, who seek solutions to capability needs and requirements. Following 

the identification and input of needs, requirements, and authorized funding, the process continues 

through various progressive steps. A systems view is needed by specialists who take a system-of

systems engineering look at the entire system under consideration. In the context ofTARDEC 

and Army environments, an entire system or platform would be an armored vehicle such as a 

tank, or a tactical truck used to support combat operations. 
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The systems perspective included in this paper and implemented by T ARDEC is consistent with 

the development and implementation of DoD policy initiated in early 2004 with regard to 

systems engineering. This policy was designed to: (a) revitalize and formalize the systems 

engineering process, (b) establish organizational responsibilities, (c) require that processes, 

resources, and metrics be established, (d) formalize reviews, and (e) that system engineering 

plans be developed (Wiltsie, 2004). 

Following system-of-systems engineering, organizational systems engineering and partners 

become the focal point of development activities in this process. Their responsibility, based on 

their specialized skills, is to "focus on systems" and eventually to perform various analyses at the 

systems level. In the case ofTARDEC and critical to its mission are: mobility systems (e.g., 

engines, transmissions, wheels or tracks, and hybrid components such as motors, switches, 

inverters, motor controllers and fuel cells), survivability systems (e.g., armor, active protection), 

intelligent systems (e.g., robotics, crew interfaces, simulation), maneuver sustainment, (e.g., 

fuels, propellants, lubricants, maintenance, water purification), and software development (e.g., 

command and control). Continued in the process is the need for T ARDEC to push the state-of

the-art through: (a) technology scanning (to understand what technologies are available), and (b) 

through the development of technologies. An important result of this awareness is an 

understanding of where technology gaps exist that prevents accomplishment of customer needs 

and requirements. 

Finally, the process that began during an earlier period is again iterated. For the organization to 

deliver a solution, S&T plan development must occur. S&T strategic planning, which is 

performed enterprise wide, results in an S&T plan and roadmaps that describe and visualize 

technology initiatives, responsibilities, and timelines. Throughout the process, status is provided 

to others including customers who have needs and requirements, and stakeholders who provide 

funding and program guidance. 

Phased Process Flow Elements 

The following is a more detailed discussion of the major elements of the S&T strategic 

management process. Included are considerations for: the function, activities performed, the 

responsible party or parties, supporting elements, and resultant deliverables. 

Customer/Stakeholder Needs/Requirements Definition and Funding. The first phase of this 

developed system, illustrated in Figure 3, includes the various customer and stakeholder partners 

who are the focal point of and provide inputs to TARDEC's S&T strategic program management 

activities--their responsibilities being assessing a variety of needs and requirements, determining 

schedules and milestones, and establishing funding levels. 
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S&T Strategic Primary Supporting 

Function Activity Description Responsible Deliverables 

Parties Element(s) 

C0 • Identify operational needs and • Customers/ • TARDEC and • Needs and 

capability gaps stakeholders other Centers and requirements 

Customer/ • Identify needs and/or • Funding 
Commands • Schedule/need dates 

Stakeholder requirements agencies • Funding levels 

Defined Needs, • Identify need dates (Inputs to TARDEC) 

Requirements, 
and Funding 

• Establish funding levels 

Figure 3. Customer/stakeholder activities and responsibilities 

Figure 4 illustrates the second phase of S&T strategic activities associated with actions initiated 

by T ARDEC to understand customer needs and requirements. Considered are operational needs 

and gaps in capabilities. Required for this analysis are inputs and meetings with customers, 

stakeholders, funding agencies, and internal elements ofTARDEC. Results of this activity are 

listings of needs and requirements that have been verified by those who have needs and 

requirements. Having a verified, prioritized, and understood list of needs and requirements 

allows TARDEC to move forward to the next series of activities in this phase: developing 

schedules and beginning the process of identifying funding shortages. 

S&T Strategic Primary Supporting 

Function Activity Description Responsible Deliverables 

Parties Element(s) 

CD • Understand operational needs • TARDEC • Customers/ • Listing of needs 

and capability gaps responsible stakeholders and/or requirements 

TARDEC • Understand validated needs elements • Funding agencies • Schedule/need dates 

Needs, and/or requirements • TARDEC • Funding levels 

Requirements • Understand schedules and supporting 
Understanding funding levels elements and 

potential partners 

Figure 4. TARDEC needs and requirements activities and responsibilities 

System-of-Systems Engineering. The third phase of system activities, pictured in Figure 5, 

involves the recreation of a system-of-systems engineering function and team. Responsibilities of 

this team would include: (a) the initial review of needs and requirements submissions and 

translations to technical specifications/metrics, (b) surveying and assessing candidate 

technologies, (c) developing and performing analyses of system (platform) alternatives, (d) 

developing computer-based models and performing simulations, (e) identifying roles and 

responsibilities for those within TARDEC and partners, (f) parsing actions to internal and 

external groups, (g) tracking activities and accomplishments, and (h) reporting status. This team 
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works closely with existing technology teams in TARDEC's research, development, engineering, 

and the NAC business units. Understandably, this activity is critical to the success of the S&T 

S&T Primary 

Strategic Activity Description Responsible Supporting Deliverables 

Function Party Element(s) 

CD • Understand needs/ • TARDEC • TARDEC • Integrated action plans 

requirements System-of- Business • Trade studies 
TARDEC • Understand the state of Systems groups • Technology gap and capability 
System-of- platform technologies Engineering team • Other maturity path identification 
Systems • Identify technology gaps organizational • Overall schedules and cost 
Engineering 

• Develop technology capability 
elements estimates 

maturity path • Partners • Identification of roles and 

• Develop platform concepts and responsibilities 

models • Risk analyses 

• Perform platform simulations • Analysis reports 
and analysis of alternatives • Status reports 
(trade and risk studies) 

• Identify roles, responsibilities, 
• System-of-systems 

and partners 
specifications 

• Geometric representations and 
• Parse actions performance predictions of 

• Integrate and track (internal platforms 
and external) activities 

• Report status 

development and plannmg process. There are numerous activities performed during this phase 

that include the development of system (platform) concepts, and performing system analyses and 

trade studies. 

Figure 5. The TARDEC system-of-systems engineering function 
\ 

Systems Engineering. The fourth phase of this system is illustrated in Figure 6. Various systems 

engineering teams, as appropriate, would perform: (a) systems analysis and integration, (b) 

computer model developments and simulations, (c) testing and demonstrations of prototypes, and 

(d) status reporting. An important activity performed by a variety of system elements (e.g., 

survivability, mobility, and intelligent systems) is defining system performance requirements. 

For example, would a proposed 400 hp engine fit into a system-of-systems allocated space 

envelope, and what are the tradeoffs? Other activities (in addition to those identified in Figure 6) 

would be the definition of system concepts and alternative weights, volumes, costs, and 

schedules. Another important aspect of systems engineering new technology deliverables is the 

"technology push" development of technologies and applications identified through the 

innovated efforts of organizational technologists. While these developments may not be needs or 

requirements driven, they may become significant contributions to customer organization--near 

term or in the future. Lines of communications must exist to make these new technologies or 

ideas known, with rewards and acknowledgement given to innovators. 
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S&T Primary Supporting 

Strategic Activity Description Responsible Parties Element(s) Deliverables 

Function 

CD 
• Understand needs/ requirements • T ARDEC functional • Other • Systems analyses 

• Define system and performance groups (e.g., Mobility, TARDEC • Prototypes 

TARDEC requirements Survivability, groups and • Test results 
Systems • Define system solution concepts Intelligent Systems, elements 

Engineering and alternatives 
etc.) • Partners 

• Reports 

• Schedules 

• Understand system-of-systems • Cost estimates 
implications • Systems 

• Perform systems analysis, design, 

engineering, and integration 
specifications 

• Understand the state of 
• New technologies 

technologies 

• Identify technology gaps 

• Perform simulation and modeling 

• Develop demonstrators 

• Perform tests and demonstrations 

• Perform assessments of 
performance 

• Report status 

Figure 6. T ARDEC systems engineering 

Technology Scanning and Development. The fifth phase of the S&T Strategic Program 

Management System is pictured in Figure 7. This S&T strategic function involves technology 

scanning, performed by members of the system-of-systems and systems engineering teams. This 

activity involves an awareness and use of knowledge of the state-of-the-technology for ground 

vehicle combat and support platforms and systems. An important aspect of scanning and the 

identification of existing or near-time technology developments is the identification of existing 

technology gaps that prevent or delay the development of solutions for gaps identified in earlier 

phase activities. 

S&T Strategic Activity Description Primary Supporting 

Function Responsible Element(s) Deliverables 

Parties 

CD • Understand and use • TARDEC • Other T ARDEC • Reviews 

state of technology System-of- groups and elements • Studies 

TARDEC • Identify technology Systems • Partners • Cost estimates 
Technology gaps Engineering • Other DoD groups • Reports 
Scanning and Team 

Development 
• Industry • Risk analyses 

• TARDEC • Academic • Assessments of 

Systems institutions technology readiness 

Engineering levels (TRLs) 

Teams • Acquired knowledge 

0 • Develop, coordinate, • TARDEC S&T • T ARDEC System-of • T ARDEC S&T Plan 

and distribute S& T Planning Team Systems • STOs 

TARDEC S&T planning products Engineering Team • ATDs 
Plan • Report status • T ARDEC Systems 

Development Engineering Teams 
• Developed Technology 

• Communicate new (Outputs to customers/ 
technology • Other partners 

developments 
Stakeholders) 



Figure 7. TARDEC technology scanning and product development 

Figure 8 illustrates the evolution of technology scanning and developed ideas and concepts. 

Initially, technology ideas are collected from a variety of sources (e.g., academic, industry, 

military, etc.), and organized in a database. Then TARDEC system-of-systems and system 

engineers, working in conjunction with PM customers during collaborative brainstorming 

evaluations, perform technology opportunity reviews using collected technologies from the 

database matched against identified and anticipated system needs. Results of these reviews are 

then included in a refined technology database for application as appropriate for current system 

modification or future system incorporation. 

Collect/Organize TARDEC/PM Refined Application 

Technology f--+ Opportunities/ --+ Technology f--+ Areas 

Database Needs Analysis Database 

Figure 8. Technology scanning, collection, and application 

S&T Product Development. The sixth and last phase of this process also portrayed in Figure 7 is 

S&T plan development. In reality there are multiple important results that occur during this 

phase of the S&T strategic planning and development process. The first consists of important 

outputs in the form of S&T plans developed by the T ARDEC S&T planning team responsible for 

facilitating, coordinating, reporting status, and distributing developed S&T plans. These plans 

are the basis for TARDEC Advanced Technology Objectives (ATOs), Advanced Technology 

Demonstrations (ATDs), other technology development activities, and the identification of 

unfunded capability and technology needs. In addition, resultant S&T plans and activities that go 

into its development serve as the basis for overall budget and future budget submissions. 

S&T plan development (i.e. deliver solutions) consists of defining: (a) technology R&D maturity 

paths and decision points, (b) transition plans, (c) funding and partnering requirements, and (d) 

risks. This planning is an evolving and continuous process that results in the development of a 

family of roadmaps that visually portrays paths from identified customer needs and requirements 

to development and implement plans and schedules. These roadmaps identify technology 

development issues of what, why, when (with milestones), how, and who (including partners) 

will participate in the process and their responsibilities. S&T plan development activities of 

TARDEC S&T strategic program management are described in more detail in Bochenek et al. 

(2005a). 

The second result, and the ultimate output of this phase of activities, are the developments and 

transfer of technologies needed to satisfy operational gaps identified in the initial phase of the 

strategic S&T planning and development process--Customer/Stakeholder Needs/Requirements 
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Definition and Funding. TARDEC does not have a production capability as mentioned earlier, 

but instead is a service organization. As a result, a diverse set of service products and 

deliverables (previously identified in Table 1) are created for customers/stakeholders. In addition 

to S&T plans and roadmaps, included are: (a) concept identifications, (b) various analytical 

models and simulations, (c) physical models and prototypes, (d) testing, analysis, and feasibility 

reports, (e) technology transfers, (f) and project development proposals (e.g., ATOs) and funding 

needs. For more specifics on TARDEC products and deliverables refer to Table 1. 

Preliminary Evaluation 

Prior to the creation and implementation of an S&T planning and development process model, 

some customers and stakeholders criticized organizational planners and developers for not being 

as effective and efficient as they could have been. At issue were organizational relevancy and 

responsiveness. Only portions of a formal S&T planning and development system existed and 

documentation was limited. Further, a system-of-systems function has been eliminated years 

earlier. As a result of these shortcomings, key people in TARDEC realized that organizational 

S&T strategic program management improvements were needed. 

Post implementation of the TARDEC S&T strategic program management model and process is 

yet to be fully evaluated. However, it has been determined that organizational learning has 

occurred and many (including key individuals) in the organization are now knowledgeable about 

the model and have supported its adoption. A first complete iteration through the process has 

been undertaken, and more complete results will be provided at a later date as full model and 

process implementation are achieved. It is important to note that top organizational management 

has recognized the importance of an integrated systems model and approach to S&T planning 

and development, and have made it their initiative. While results are preliminary, several 

implications for technology managers have been identified and include S&T planning and 

development challenges, lessons learned, and success measures and evaluation criteria. These 

initial results are included in the following paper section. 

IMPLICATIONS FOR MANAGERS OF TECHNOLOGY 

Challenges 

Key organizational questions to be asked and answered by any organization and its technology 

managers is: why, when, and how should a strategic S&T planning and development 

management program be implemented? To answer these questions, the following sub-questions 

and resultant challenges must be asked and answered: 
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• Why is a change to an existing system or method of strategic S&T planning and 

development needed? 

• Is there an acceptance that a change or a new method is needed? 

• What is the best way to build consensus on a development approach or revision? 

• Will the new process justify the time and energy that will be required for its development 

and implementation? 

• Does needed management support exist to make this change a reality? 

• What will be required to build the required infrastructure--people/skills/values and tools? 

• Do the skills exist to build the processes and defining roles/responsibilities for the new 

approach? 

• How will performance of the new system be measured? 

• What are the hidden costs and risks of such an implementation? 

• Will the organization support a systems-of-systems engineering function? 

• Will higher-level leaders and organizational representatives, customers, stakeholders, 

partners, contractors, etc. accept the desired and resultant changes to S&T strategic 

program management? 

• Will the timeframe for implementation support customer/stakeholder and organizational 

needs? 

• Will real cost savings/avoidance be realized? 

• Will this change make the organization more proactive and a leader in strategic S&T 

planning and development? 

Of course, the corollary question to the above key question is: can an S&T organization that 

provides critical services, products, and deliverables to customers and stakeholders afford not to 

develop a formalized S&T planning and development management process in a world of 

constrained resources, expanding competition, and dynamic changes? The obvious answer 

should be no--assuming that there are shortcomings in an existing system that do not support the 

mission, vision, goals, and objectives of involved and affected organizations. 

Lessons Learned 

The following is a preliminary listing of lessons learned from the T ARDEC S&T planning and 

development initiative to date. They are offered to help guide others who find value in this 

strategic S&T approach and process. Captured lessons learned are as follows: 

• Be proactive as an organization to add significant value to S&T planning and 

development. 

• Make customers/stakeholders part of S&T Strategic Program Management activities. 
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• Function as a team to improve relevancy and responsiveness to customer/stakeholder 

needs and requirements and funding agency accountability. 

• Initially think top level downward from needs/requirements to system-of-systems to 

supporting systems, and upward for solution accomplishment and platform integration. 

• Work to build win-win, collaborative partnerships (internal and external) and contractor 

relationships. 

• View all activities as projects with performance, schedule, and cost measures. 

• Function more in a systems mode. 

• Take advantage of the synergy oflntegrated Product/Project Teams (IPTs) both internally 

and externally for all major needs, requirements, and funded activities. 

• Identify points of contact and responsibilities at all levels of S&T activities. 

• Provide status (feedback) at each stage of S&T activities. 

• One organization must serve to orchestrate the total process to ensure that all phases of 

the model are integrated, continuous, and complete. 

Success Measures and Evaluation Criteria 

During and subsequent to implementation ofTARDEC's new S&T strategic program 

management system and process model, several implications for technology in the form of 

questions that can serve as success measures and evaluation criteria. Likewise, they function as a 

set of implications for other application change agents to think about and evaluate as they 

proceed down the S&T planning and development process modeling path for their own target 

organizational application. They include: 

• In the end will this process result in the satisfaction of customer/stakeholder needs and 

requirements? 

• Do process results improve or make the organization relevant and responsiveness to 

customers/stakeholders? 

• Does the process significantly improve the organizations S&T planning, internal 

communications, and team building activities? 

• Does the process directly support customer/stakeholder and S&T developer 

organizational missions, visions, goals, and objectives? 

• Will the process encourage, build, support, and sustain collaborative synergistic 

partnerships (internally and externally) and encourage future relationships? 

• Does the process support "market pull" customer needs and "technology push" (i.e. 

support for new technologies and applications identified by lower-level technologists)? 
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SUMMARY AND CONCLUSION 

Summary 

This paper identified the ongoing need for an S&T development organization to focus and 

manage its mission, vision, goals, objectives, and customer/stakeholder needs within the 

constraints of human and physical resources, budgets, and schedules to produce value to society, 

the economy, and their own organizations. Also recognized was the need for continuous 

performance improvement that is critical to technical organizations in an era of dynamic 

changes, economic constraints, and international competition. A literature search identified the 

need for technology driven organizations to respond to value challenges by focusing on internal 

and external R&D collaboration and integration, and to develop a formalized approach to 

manage multiple layer of strategies and best practices. 

Also identified was the need for S&T organizations and technology managers to improve 

performance by using an expanded and integrated set of initiatives such as strategic management, 

portfolio management, technology roadmapping, project management and engineering, and 

knowledge management to address the challenges they face. Technology managers must now 

manage and operate in an R&D environment pursuing two thrusts: (a) integrating core processes 

throughout the organization, and (b) implementing multiple strategy layers and best practices. A 

set of core processes important to achieve positive performance outcomes were identified that 

ranged from strategic management to learning/knowledge management. Identified best practices 

for technology strategy, portfolio management, and project strategy point to the need for a 

systematic approach to technology management. 

The target organization and resultant reflective case study was the U.S. Army's primary 

organization responsible for tank and automotive research, development, and engineering with a 

focus placed on its S&T planning and development activities. This organization was selected 

because the paper's authors were intimately involved in the development and implementation of 

a strategic S&T management system concept and process model. The objective of this effort was 

to enhance TARDEC and its collaborative partner's ability to: (a) respond proactively as an 

organization to add significant value through advanced ground vehicle and support system 

technologies, (b) function as a team to improve its relevancy and responsiveness, (c) view all 

activities as projects with performance, schedule, and cost measure accountability, (d) take 

advantage of internal and external synergism opportunities to effectively and efficiently manage 

all S&T activities, (e) establish points of contact and responsibilities at all levels, and (f) develop 

and maintain win-win collaborative partnerships. 
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For S&T strategic program model creation, a middle management steering group and action 

teams were formed (under change management sponsorship of a champion) to formulate and 

implement an improved process model considered essential to near- and longer-term 

organizational success and the ever-present goal of providing superior technology for a superior 

Army. In reality this model was an expansion of the classical systems model that includes inputs 

(i.e. needs and requirements from customers and stakeholders), the processor (i.e. TARDEC 

technology investigations and development), outputs (i.e. S&T plan development and 

deliverables), and feedback (i.e. progress status) throughout all phases of the process model. In 

addition to an S&T strategic program model, developed were an organization interface process 

model showing roles and responsibilities for critical internal and external entities, and 

identification ofTARDEC S&T services (products and deliverables). Elements of a six-phase 

S&T strategic program model were decomposed by function to indicate activities, primary and 

supporting responsibilities, and deliverables. 

Finally, a series of implications for managers of technology were identified that included 

challenges, lessons learned, and some success measures and evaluation criteria. These 

implications were derived from the process of developing the S&T strategic program model and 

its implementation. 

Conclusion 

The primary research questions this paper addressed were: (a) what are the elements of an 

overall philosophy and process to guide systematic S&T planning and development by 

organizations and technology managers? and (b) how can S&T management and development 

activities such as: customer/stakeholder needs/requirement definition and understanding, system

of-systems engineering, system engineering, technology scanning, and S&T plan development 

be integrated into a systematic organizational approach and model? Discussion elements of this 

paper and the models developed offer answers to the research sub-question. An overall 

philosophy and process were identified and addressed, and the elements of an S&T strategic 

management model were identified and described. 

While the focus of the research reported in this paper is on a single military S&T organization 

with a somewhat unique mission, numerous S&T organizations that also have the responsibility 

to develop and transfer technology to customers and stakeholders can benefit from the results of 

this paper. Other researchers and technology managers should be able to use elements of this 

paper and its described approach and methodology, derived strategic S&T planning and 

development model, and identified implications (challenges, lessons learned, and success 

measures and evaluation criteria) to more effectively and efficiently review, assess, and revise as 

needed the S&T initiatives of other organizations. 
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